

DAILY PROGRESS REPORT - 2026-10-01

Report date: 2026-10-01

Siliguri-Mughalsarai Petroleum Products Pipeline (SMP-PIPE)

Reporting period: 0800 h to 1800 h

WORK EXECUTED

1. SMP-1020 | Civil | Route survey and alignment sheets.
Today: 3 km | Cumulative: 3/534 km | Physical progress: 0.7%
2. SMP-2000 | Logistics | Line pipe procurement and delivery.
Today: 122 tonnes | Cumulative: 122/20292 tonnes | Physical progress: 0.7%
3. SMP-2010 | Logistics | Valves, fittings and pig traps delivery.
Today: 1 nos | Cumulative: 1/101 nos | Physical progress: 1.1%
4. SMP-3110 | Piping | Pipe stringing - Spread 1 Siliguri-Purnea.
Today: 1 km | Cumulative: 1/140 km | Physical progress: 0.8%
5. SMP-3120 | Piping | Pipe welding - Spread 1 Siliguri-Purnea.
Today: 69 joints | Cumulative: 69/11475 joints | Physical progress: 0.7%

Prepared by: R. Baruah, Site Engineer

Fictional demonstration data for ANVYRA. Not a real project record.