

DAILY PROGRESS REPORT - 2026-10-01

Report date: 2026-10-01

Numaligarh Refinery Expansion (NRL-EXPANSION)

Reporting period: 0800 h to 1800 h

WORK EXECUTED

1. NRE-2060 | Electrical | CDU2 LV distribution panels installed in substation SS-2.
Today: 3 nos | Cumulative: 30/106 nos | Physical progress: 25.9%
2. NRE-2070 | Instrumentation | CDU2 instrument loops terminated and loop-checked.
Today: 18 nos | Cumulative: 853/3335 nos | Physical progress: 25.5%
3. NRE-2080 | Piping | CDU2 hot insulation cladding on lines P-2090 to P-2102.
Today: 540 m2 | Cumulative: 39295/87400 m2 | Physical progress: 45.1%
4. NRE-4060 | Electrical | Hydrotreater power cable pulled and terminated.
Today: 2900 m | Cumulative: 163739/297850 m | Physical progress: 54.3%
5. NRE-2030 | Static Rotating Equipment | CDU2 shell and tube exchanger E-2210 set on foundations.
Today: 1 nos | Cumulative: 35/60 nos | Physical progress: 57.2%

Prepared by: R. Baruah, Site Engineer

Fictional demonstration data for ANVYRA. Not a real project record.