

DAILY PROGRESS REPORT - 2026-10-01

Report date: 2026-10-01

Andaman and East Coast Offshore Drilling Campaign (AEC-OFFSHORE)

Reporting period: 0800 h to 1800 h

WORK EXECUTED

1. OSD-2296 | Logistics | W2 - supply vessel runs and material transfers.

Today: 1 nos | Cumulative: 1/44 nos | Physical progress: 2.4%

2. OSD-2310 | Drilling | W3 - drive conductor and spud.

Today: 1 m | Cumulative: 1/110 m | Physical progress: 1.0%

3. OSD-2320 | Drilling | W3 - drill 26 in hole section.

Today: 3 m | Cumulative: 3/446 m | Physical progress: 0.8%

4. OSD-2330 | Drilling | W3 - run and cement 20 in casing.

Today: 1 tonnes | Cumulative: 1/160 tonnes | Physical progress: 0.7%

5. OSD-2340 | Drilling | W3 - drill 17.5 in hole section.

Today: 6 m | Cumulative: 6/1042 m | Physical progress: 0.7%

Prepared by: R. Baruah, Site Engineer

Fictional demonstration data for ANVYRA. Not a real project record.